

## CITO Priority Report Actions since JCIT Meeting on 2/15/11

### Closed from 2/16 list by 2/21

1. Calendars on WEB site 4 hours after creation in the restian repository and on the WEB external legislative interface;
2. Calendars should display on the internal legislative interface after final editing and release by the chambers.
3. Remove the frame for all PDF's on the site
4. Provide Bill Subject Index and Daily Action Report with bill status report (called "Senate and House Actions Report and Subject Index Report")
5. Faster performance of WEB external legislative and internal legislative interface
6. Provide key word and phrase search for statutes. Allow alpha characters to work on statute filters
7. Create a production cloned internal legislative interface, chamber, law making, global zone test environment (assigned to LAS Computer Services for change control testing)

### Closed from 2/21 list by 2/28

1. Close the following calendar "TRAC" tickets:
  - A. Calendar generation: improve the list section of the calendar putting items on the list in proper order which should be populated directly from the repository based on leadership desires and bill meta data information (ticket #2607 and #2660)
  - B. Correct GO tails showing "unknown" for sponsors (ticket #2376)
2. Create a production cloned internal legislative interface, chamber, law making, global zone test environment (assigned to LAS Computer Services for change control testing)
3. Conference committee members on ELI and LI

### Closed from 2/28 list by 3/16

1. Close the following LI substitute bill "TRAC" ticket #2604 (post gut and go bills to LI as sub bills) – **Propylon**
2. Automate bill history section of House and Senate Calendars (#2904); **Propylon**
3. Provide committee meeting minutes on committee page in PDF format. Post all minutes **Propylon/State**

### Ready to close with final confirmation

4. Search bills using same process as search statutes—(**Propylon feature**)
5. Make bill subject index and daily action reports searchable (**Propylon feature**)
6. Supp notes and fiscal notes posted to KLISS at time KLRD sends it to the State Printer –**State**
7. Assign to a test team member in LAS Computer Services the task of preparing an internal and external site monitoring check list to be used for monitoring the WEB site every two hours --**State**

### New to 3/16 priority list

1. Create Decision Support (KLRD) production zone with Molinar repair done and TPOZ up by 3/18 –**Propylon requirement**;
2. Prepare phase 2 Propylon contract maintenance, support, and new features contract – **State/Propylon Requirement**

## **KLISS WEB Site Statistics (source Google Analytics)**

February 11 to March 13

1. 130,323 visits 5 minutes and 20 seconds average time on site
2. 922,933 page views 25.5% of visitors come from Google
3. 7.08 views per page 15.5% of visitors come from Kansas.gov
4. 709% use Internet Explorer 40.1% of visitors come directly to site
  
5. 40.1% of visitors come directly to the site; 31.8% come from a referral; and 28.2% come from search
6. 46,751 unique people visited the site during this period and 28.2% of visitors were first time visitors