Questions to Address at the Feb. 9th JCIT Meeting

- 1. Are we creating a health insurance exchange? (Anthony)
- 2. Even though we aren't building an exchange- are we doing anything we shouldn't that would add unnecessary costs? (Anthony)
- 3. Are we at where we need to be in the project? (Anthony)
- 4. Have we made the right decisions along the way? (Anthony)
- 5. How much are we spending on KEES and where are the costs going? (Glen)
- 6. What are the on-going costs relative to where we are today? (Glen)
- 7. Why are we placing hardware with another vendor instead of the state? (Anthony)
- 8. How does this affect IT consolidation, main frame costs and future viability of mainframe? (Anthony)
- 9. What is happening to existing apps? (Ben)
- 10. Is our Oracle licensing sufficient? Did we procure unnecessary licenses? 1,000,000 users? Are they needed if we don't implement an exchange? (Glen)
- 11. What are the key milestones of the project? (Carey)
- 12. What can we do to assure agencies are handling the high risks of such a large project? (Carey)
- 13. How are the agencies working together? (Carey)
- 14. Do we have state staff that really understands everything in the project? (Carey)
- 15. Can we insure a smooth implementation? (Ben)
- 16. Are system back-ups and disaster recovery being sufficiently covered in the plan? (Ben)
- 17. How are we going to handle SOA with legacy apps? (Ben)
- 18. Who owns the software when we are done? (Anthony)
- 19. Do we know the full scope of what we Accenture is hosting? (Ben)
- 20. Who is watching out for the states interests? (Anthony)
- 21. Address the Federal gate review process along with dates and scope of review. (Glen)
- 22. Folks are gun shy from UIM project any similarities or differences? (Carey)
- 23. What are the ramifications if the project fails or penalties? (Glen)
- 24. What are the ramifications if the project is cancelled? (Glen)

Joint Committee on Information Technology February 9, 2012 Attachment 3