## Joint Committee on State Building Construction

## Kansas Department of Corrections

December 14, 2020

## Overview for Committee on projects in-progress with KDOC

- Modular Education / Programming Building Lansing Correctional Facility
  - placed adjacent to minimum custody unit at reconstructed Lansing
  - stick frame construction approximately 750 square feet
  - under construction placement in mid/late January
  - funded by Donnelly College to be donated to State of Kansas \$84K
  - provides much needed space for education and programming
- Kansas Correctional Industries Building Hutchinson Correctional Facility
  - new industrial building sited in higher custody portion of facility
  - metal building approximately 30,000 square feet
  - in process of bidding / awarding bids
  - funded by Kansas Correctional Industries- estimated cost \$3.1M
  - creates opportunity for up to 150 workforce training positions
- Geriatric / Cognitive Care Unit Winfield Correctional Facility
  - converting two buildings from Commission on Veterans Affairs
  - renovation and modification of both buildings food service / dining
  - titles have been transferred- selected architects and engineers
  - funded through State General Funds \$9.8M
  - provides 180 acute care beds and 60 substance abuse treatment beds
- Substance Abuse Treatment Lansing Correctional Facility
  - repurpose housing unit at former East Unit Lansing Correctional Facility
  - renovation and modification of existing structure and support building
  - have not advanced on project at this point
  - to be funded through State General Funds \$3.5M
  - provides approximately 200 substance abuse treatment beds
- Request for Proposal Statewide Facilities Condition Assessment
  - contract for comprehensive condition assessment of all facilities
  - identify conditions related to deferred maintenance and capital repairs
  - identify issues of non-compliance with building and life safety codes
  - rank and prioritize deficient conditions estimate costs for corrections
  - RFP proposals December selection by February completion by August



